CORNERSTONE

Environmental Group, LLC

Iﬁ

90 Crystal Run Road, Suite 201 « Middletown, NY 10941 « (877) 294-9070 * Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

November 7, 2012

Mr. Jonathan Gorin

Remedial Project Manager %Q, %
United States Environmerital Protection Agency, Region II '\;\’« ((_\”,
290 Broadway : | N ..Qg\f
19" Floor . | %\\ ef’/,\\,
New York, New York 10007-1866 ‘z}v’
o
“Subject: Monthly Progress Report for October 2012 3““\#

LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)
Dear Mr. Gorin: -

The followmg ‘monthly progress report is submltted n behalf of ISP Env1ronmental Services
Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed
by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an
estimate of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous
month:

» Continued coordination with the USEPA on resolving comments on the Draft
Remedial Investigation Report and the Draft Feasibility Study.

= Prepared a final response to comments letter to summarize the coordination that has
been ongoing with the USEPA to resolve comments * on the Draﬁ Remedzal
Investigation Report. ; ’ :

* Based on discussions at a September 11, 2012 meeting with representatlves of the
USEPA and the NJDEP, continued with edltmg of the Draft Feasibility Study (FS);
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however, final resolution of comments on the draft FS is still pending input from the
USEPA

B. The following documents were submitted to the agencies during the previous month:

= Monthly progress letter report dated October 4, 2012 1nclud1ng an updated project
schedule dated October 2, 2012.

* Final Response to Comments Letter on the Draft Remedial Investigation Report from
Paul Thorn and Scott MacMillin of Brown and Caldwell to Carole Petersen of the
USEPA, dated October 11, 2012.

C. The following agency approvals were received during the previous month:
* None during the reporting period.

D. The following agency documents and correspondences were received during the previdus
month:

* None during the reporting period.
E. Other pertinent communications with the agencies during the previous month:

» Electronic mail message from David McNichol of IES to Jonathan Gorin of the
USEPA, dated October 2, 2012, providing preliminary responses to two specific
comments from the USEPA on the discussions in the Draft Feasibility Study
regarding COPCs and Impact to Groundwater PRGs.

* Electronic mail message from Jonathan Gorin of the USEPA to David-McNichol and
Carrie McGowan of IES, dated October 2, 2012, indicating agreement with the
October 2, 2012 response to the USEPA’s specific comment regarding Impact to
Groundwater PRGs.

= Electronic mail message from David McNichol of IES to Jonathan Gorin of the
USEPA, dated October 3, 2012, providing preliminary responses to the supplemental
comments on the Draft Remedial Investigation Report received from the USEPA on
September 27, 2012.

* Electronic mail message from J onathan Gonn of the USEPA to David McNichol of
IES, dated October 3, 2012, indicating agreement with the October 3, 2012
preliminary responses to the USEPA’s September 27, 2012 supplemental comments.
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Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the
following two (2) months contingent on the USEPA’s schedule for resolving comments
on previously submitted documents:

* Follow up on the final response to comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES, and after confirmation that the comments
have been resolved, begin preparation of the Final Remedial Investigation Report.

=  Continue work on resolving comments from the USEPA on the Draft Baseline
Ecologicai Risk Assessment submitted by IES.

* Continue work on resolving comments from the USEPA on the Draft Feasibility
Study report. '

Other infonnation related to the progress of work:

* None during this reporting period.

Project Schedule | |

The percentage of completion of the project subtasks has been updated and is shown on

the overall project schedule (Figure 1). Many of the schedule subtask details including
the Phase I and Phase II RI field investigations and the treatability study determination

process are 100% complete and have been collapsed for presentation brevity on Figure 1.
‘With the submittal to the USEPA of the revised draft RI report and the draft FS report,

the schedule is controlled by the USEPA review process. - Coordination with the USEPA
is-ongoing regarding the review process. The schedule has been updated for this progress
report to provide an additional approximately two months to conclude the review process,
based on the current status of coordination with the Agency. As the time necessary to
complete the review process is further defined, the schedule will be updated accordingly.

Delays that have been encountered or antlclpated that may affect the future schedule for
completlon of the work:

* . No specific delays are being ‘encountered at this time, and the current schedule
reflects the completion of draft RI and FS reports, as described above. However,
resolution of comments is pending on the revised RI and draft FS.

Description of efforts made to mitigate these delays or anticipated delays:

* None necessary at this time.
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4. Funding Mechanism

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective

"~ April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of
the financial assurance obligations of the Order as documented to USEPA in a letter from
Celeste Wills, Esq. of IES, dated April 26, 2002.

If you or your staff has any. questions or comments, please do not hesitate to contact David -
McNichol of IES at 973-628-3355. '

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJDHSS : C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. ' M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 102'08 [Q3'08 |Q4'08 [Q1'09 [Q2'09 [Q3'09 [Q4'09 [Q1'10 [Q2'10 [Q3'10 [Q4'10 [Q1'11 [Q2'11 [Q3'11 [Q4'11 [Q1'12 [Q2'12 [Q3'12 |Q412 Q113 |Q2 13
FIM|A[M[J[J[A[S|O[N[D[J[F[m[aIM[I[J[A[S|OINIDJ[FIM[AIMIJ[J[A[STO[N]D[J[FIM[A[M][JJ]A]S[O[NID]J FIM[AIM[J[J[ATS[O[N[D[J[Fm[A[M
1 [Site Characterization 358.2 wks Fri6/01  Wed 412308 |
204 [Remedial Investigation (RI) Report 562.7 wks Fri 7/5/02 Fri 4/126/13 ' ] i
205 RIRA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 i f' ?
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08 x
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 K
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 . ,
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08|  |Submit Draft RA Repoilts @ ‘ |
21 EPA Review of Draft Rl & RA Reports 345 wks Wed 9/17/08 Fri 5115/09| f Draft RI 2ep =— - : ;
212 |  EPAReview of Response to Comments Submittals 194wks  Mon 5/18/09 Fri2/in3 B R 3 s e _ e piigme
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2110 ! Q 9/2/10 g [
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/2910  Fri10/29/10 | i 1042940 | |
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11 i f f = = |
216 USEPA Review of Final Rl and RA Reports 60.4 wks Thu 12/8/11 Fri 2113 : ' v | = - ee—| | |
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 2/4113 Fri3nn3 i ; h [ ! l—g%_
218 Prepare Final RI & RA Reports 2 mons Mon 3/4/13 Fri 4/26/13 ; ; Preparé Final Rl & RA Repoﬂsj%;gf
219 | 1 5
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 212411 |
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 111107 Fri 2/27/09
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08  Tue 11/18/08| ; | _ !
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandumh & E I
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/27/09 s ! ! 1 i i ‘
Memorandum T i (T i |
228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28/10  Thu 12/16/10 E
235 USEPA Review and Approval of QAPP 40 wks Fri52110  Thu2/24/11
236 USEPA Review and Comment 12.4 wks Fri 5/2110 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/410 i i i i
238 EPA Approval of QAPP 16 wks Fi11/510  Thu2/2411 - - f T3 ; f
239 [Feasibility Study (FS) Report 29wks  Tuel11B08  Mon 4813 Feasibity Study (FS) Repor : : : s— ! e
240 RAOs 082wks  Tue11/18/08  Tue 12/2/08 RAOSHE | 3 ; ; j
21 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/M : ‘ e ;
242 Alternatives Screening 746wks  Wed 2/18/09 Fri 6124/11 : — ’ ’ — : '
243 Technical Memorandum, SIS and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 - L | L i
244 USEPA Review of Technical Memorandum 218wks  Mon8/31/09  Thu /2810 03] e |
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7129111 i i ‘
246 Draft FS Report 19.2 wks Thu8/4A1  Thu 121151 f | "1 Draft FS Report s g
247 | Submit Draft FSto USEPA Owks  Thul2511  Thu12A5011 | | | Submit Draft FS to USEPA| ¢7172/75/11 _
248 Agency Review/Comments 50wks  Mon 12/19/11 Fri2n3 ; - | Agency Review/Comments — |
249 FS Presentation to USEPA 0 wks Fri 21113 Fri 21113 | , ? [ || [ | o 2/1/13|
250 Prepare Final FS 9 wks Tue 2/513 Mon 4/8/13 | | j ! ; f | Prepard Final FS [~ ;
251 Submit Final FS Report 0 days Mon 4/8/13  Mon 4/8/13 b I N Submit|Final FS Report ¢ 4/5
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